

**GOVERNMENT OF SINDH**  
**CULTURE, TOURISM & ANTIQUITIES DEPARTMENT**  
**QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES**

Sector/Sub Sector: Culture, Tourism & Antiquities																				(Rs. in Millions)
S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure up to Apr 2025			Allocation 2024-25			Releases by FD			Expenditure up to month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		<b>Culture(On-going Schemes)</b>																		
1	61	Establishment of Cultural Complex at Rani Kot District Jamshoro.	Approved	32.100	6.841	38.941	6.500	0.000	6.500	1.000	0.000	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD due to under revision of scheme
2	62	Establishment of Museum at Kot Diji, Distt. Khairpur	Approved	32.490	6.337	38.827	5.473	0.000	5.473	1.000	0.000	1.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD due to is under revision of scheme
3	63	Establishment of Cultural Complex at Mirpur Khas. (Under Revision)	Approved	60.015	18.847	78.862	60.674	13.674	74.348	28.223	7.739	35.962	0.000	1.934	1.934	0.000	0.000	0.000	5	Scheme is Under Revision
4	64	Preservation/Restoration of Khudaabad Mosque Distt: Dadu	Approved	27.215	1.680	28.895	22.801	1.590	24.391	3.140	0.000	3.140	1.570	0.000	1.570	0.000	0.000	0.000	50	Rs. 1.570 released by the FD but department withheld due to constitution of its board for its conservation.
5	65	Construction of Auditorium & Conference Hall at Liaquat Memorial Library Karachi, (Revised)	Approved	102.221	40.685	142.906	57.382	7.367	64.749	27.044	33.318	60.362	5.497	12.014	17.511	0.000	0.000	0.000	29	Work in progress
6	66	Establishment of Sindh Kashi Institute at Bhit Shah and conservation and Restoration of Debgeer Mosque Thatta	Approved	59.011	61.014	120.025	2.039	1.459	3.498	3.500	0.000	3.500	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD
7	67	Estt. Public Library in Sindh including Pir-jogoth Khairpur, Sachal Goth Karachi and Cultural Complexes	Approved	274.825	96.309	371.134	137.823	5.399	143.222	20.000	5.000	25.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD due to under revision of scheme
8	68	Estt. of Cultural Complex in Sindh (Phase-II)	Approved	334.217	36.214	370.431	244.824	0.000	244.824	20.000	0.000	20.000	10.000	0.000	10.000	0.000	0.000	0.000	50	Work in progress
9	69	Construction of Larkana Art Complex at Larkana.	Approved	53.327	23.784	77.111	24.000	0.000	24.000	7.500	0.000	7.500	7.500	0.000	7.500	3.000	0.000	3.000	100	Work in progress
10	70	Establishment of Dolha Darya Khan Amusement Park in Thatta.	Approved	59.843	---	59.843	51.307	0.000	51.307	8.538	0.000	8.538	4.269	0.000	4.269	0.000	0.000	0.000	50	Rs. 4.269 released by the FD but department with held due to scheme is under observation of MECP & D Department for rectification of deficiencies.
11	71	Establishment of Makhdoom Khuhra Museum & Library at Dargah Makhdoom Khuhra Taluka Gambat, District Khairpur (Under revision).	Re-Revised	38.984	8.313	47.297	38.984	2.851	41.835	0.000	5.462	5.462	0.000	0.000	0.000	0.000	0.000	0.000	0	Funds not released by FD
12	72	Documentation of Libraries of Culture Department in Sindh. (Revised)	Approved	—	57.314	57.314	0.000	36.578	36.578	0.000	20.358	20.358	0.000	3.145	3.145	0.000	1.828	0.000	15	
13	73	Printing of Gunj Sharif and recording of Shah jo Risalo.	Approved	—	13.866	13.866	0.000	3.882	3.882	0.000	9.984	9.984	0.000	4.992	4.992	0.000	0.000	0.000	50	Work in progress

**GOVERNMENT OF SINDH**  
**CULTURE, TOURISM & ANTIQUITIES DEPARTMENT**  
**QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES**

Sector/Sub Sector: Culture, Tourism & Antiquities																				(Rs. in Millions)
S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure upto Apr 2025			Allocation 2024-25			Releases by FD			Expenditure upto month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
14	74	Strengthening of Planning, Development, Monitoring, Implementation and Evaluation Cell in Culture & Tourism Department Karachi.	Re-Revised	7.863	41.496	49.359	7.863	18.880	26.743	0.000	19.303	19.303	0.000	9.651	9.651	0.000	1.182	1.182	50	Work in progress
15	75	Establishment of Sindh Cultural Heritage Institute at Karachi and Up-gradation of National Museum Pakistan at Karachi.	Approved	242.274	98.689	340.963	20.789	16.807	37.596	16.000	9.000	25.000	0.000	2.250	2.250	0.000	0.000	0.000	9	
16	76	Establishment of Public Libraries in Sindh at 1. Bulhrishah Karim 2. Mirpur Sakro 3. Badin 4. Jungshahi 5. Jhimpire 6. Sujawal 7. Shadadkot 8. Qazi Ahmed 9. K.N. Shah 10. Gharo 11. Noshahroferoze 12. Ibrahim Hyderi (Karachi) 13. Kandhkot 14. Gambat 15. Thano Bula Khan)	Approved	346.510	101.830	448.340	39.494	0.000	39.494	25.806	0.000	25.806	15.806	0.000	15.806	3.549	0.000	3.549	61	Work in progress
17	77	Establishment of Cultural Centers at Various Places in Sindh 1. Thano Bula Khan 2. Nangarparkar 3. Jhampir 4. Sakrand 5. Badin 6. Shikarpur 7. Jacobabad)	Approved	195.227	50.020	245.247	39.983	0.000	39.983	51.727	0.000	51.727	19.000	0.000	19.000	0.000	0.000	0.000	37	Work in progress
18	78	Improvement/Extension of Public Libraries in Sindh	Approved	143.434	78.564	221.998	46.262	24.716	70.978	50.000	5.000	55.000	15.634	1.000	16.634	2.000	0.000	2.000	30	Work in progress
19	79	Sindh Indigenous Traditional Crafts Company (SITCO) (Capacity Building & assistance to producer / civil society organization)	Approved	0.000	800.000	800.000	0.000	241.000	241.000	0.000	12.000	12.000	0.000	0.000	0.000	0.000	0.000	0.000	0	DR Opening with FD for the release of funds
20	80	Establishment of Cultural Complex & Model Library at New Karachi.	Approved	145.573	14.895	160.468	145.143	10.806	155.949	13.112	19.834	32.946	0.000	0.000	0.000	0.000	0.000	0.000	0	Scheme is Under Re-revision PC-1 is pending with P & D Dept: for consideration
21	81	Establishment of Abdul Aziz Public Library at Pano Akil	Approved	25.955	7.514	33.469	0.000	0.000	0.000	5.000	0.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD
22	82	Promotion of cultural Heritage of Sindh through telecasts, Documentaries, Dramas, Music School and national & international exchange programmes.	Approved	-	59.320	59.320	1.796	0.000	1.796	0.000	5.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD
23	83	Construction of Compound Wall Around Faiz Mehal	Approved	20.849	0.000	20.849	0.000	0.000	0.000	10.000	0.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD
24	84	Protection, Preservation and Promotion of Protected Archaeological Sites and Monuments in Sindh	Approved	236.735	97.125	333.860	10.000	1.352	11.352	15.000	5.000	20.000	0.000	2.410	2.410	0.000	0.035	0.035	12	Work in progress
25	85	Protection, Preservation Promotion and Development of World Heritage Site of Mohenjo Daro.	Approved	197.706	87.723	285.429	0.000	3.732	3.732	15.000	5.000	20.000	0.000	1.000	1.000	0.000	0.000	0.000	5	

**GOVERNMENT OF SINDH**  
**CULTURE, TOURISM & ANTIQUITIES DEPARTMENT**  
**QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES**

Sector/Sub Sector: Culture, Tourism & Antiquities																				(Rs. in Millions)
S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure up to Apr 2025			Allocation 2024-25			Releases by FD			Expenditure up to month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
26	86	Protection, Preservation, Promotion and Development of World Heritage Site of Makli Hill Monuments, Thatto	Approved	370.989	100.893	471.882	3.750	4.367	8.117	15.045	4.295	19.340	0.000	1.074	1.074	0.000	0.000	0.000	6	
27	87	Protection, Preservation, Promotion and Development of Bhanbhore Site at Gharo, District Thatto.	Approved	190.619	64.687	255.306	1.250	5.000	6.250	18.277	5.000	23.277	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD
28	88	Documentation of Monuments and Archaeological Sites in Lower Sindh Districts (PC-II)	Approved	0.000	36.306	36.306	0.000	0.000	0.000	0.000	7.400	7.400	0.000	3.250	3.250	0.000	0.000	0.000	44	
29	89	Conservation of Heritage Buildings of Press Club of Karachi, Thatto and other Press Clubs in historical buildings	Approved	18.004	4.120	22.124	0.000	0.000	0.000	6.000	4.120	10.120	4.339	2.190	6.529	0.000	1.159	1.159	65	
30	90	Research Compilation, Consolidation and Printing of History of Sindh.	Approved	0.000	51.813	51.813	0.000	0.000	0.000	0.000	5.280	5.280	0.000	0.000	0.000	0.000	0.000	0.000	0	AA pending with FD
31	91	Establishment of Sindhi Dictionary Board	Approved	0.000	35.103	35.103	0.000	5.000	5.000	0.000	5.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	Funds not released by FD
32	92	Preparation and Publication of Braille in Sindhi Language	Approved	0.000	7.479	7.479	0.000	0.000	0.000	0.000	7.479	7.479	0.000	0.000	0.000	0.000	0.000	0.000	0	AA pending with FD
33	93	Construction of Sheds & Restoration of Marvi Well at Bhalwa, District Tharparkar (Revised)	Approved	14.440	9.391	23.831	14.440	5.067	19.507	0.000	4.327	4.327	0.000	2.163	2.163	0.000	0.000	0.000	50	Work in progress
34	94	Estb. Of Public Library at Village Allah Dito Bhanbhro, Taluka Bhiria, Distt. Naoshero Feroze	Approved	17.292	5.600	22.892	13.272	5.507	18.779	4.022	0.093	4.115	2.011	0.046	2.057	0.000	0.000	0.000	50	Work in progress
35	95	Establishment of Open Air Theatre at Larkana, Distt. Larkana. (Revised)	Approved	52.243	7.657	59.990	46.225	4.898	51.123	7.366	0.749	8.115	3.683	0.374	4.057	1.767	0.000	1.767	50	Work in progress
36	96	Establishment of Shaheed Benazir Bhutto Museum at Sir Shah Nawaz Bhutto Library at Larkana.	Approved Re-revised	39.712	19.405	59.117	34.321	16.039	50.360	2.025	3.366	5.391	1.012	1.669	2.681	1.012	0.000	1.012	50	Work in progress
37	97	Establishment of Mithi Museum at Mithi (Revised).	Approved Revised	51.610	8.381	59.991	49.343	6.960	56.303	3.628	1.479	5.107	1.814	0.710	2.524	1.814	0.073	1.887	49	Work in progress
38	98	Construction of Monuments at different places in Sindh (PC-II) (Revised)	Approved	---	5.412	5.412	0.000	3.226	3.226	0.000	2.124	2.124	0.000	1.062	1.062	0.000	0.000	0.000	50	Work in progress
39	99	Documentation of Sughrarnji Kacheri and printing of books.	Approved	---	10.322	10.322	0.000	6.013	6.013	0.000	3.447	3.447	0.000	1.723	1.723	0.000	0.190	0.190	50	Work in progress
40	100	Printing of Unpublished books on Culture	Approved	---	27.296	27.296	0.000	19.622	19.622	0.000	6.920	6.920	0.000	3.460	3.460	0.000	3.131	3.131	50	Work in progress
41	101	Rehabilitation / Renovation of Masoom Shah Jo Minaro and Library at Sukkur	Approved	21.916	5.548	27.464	21.916	4.608	26.524	0.000	0.940	0.940	0.000	0.000	0.000	0.000	0.000	0.000	0	funds not released by FD

**GOVERNMENT OF SINDH**  
**CULTURE, TOURISM & ANTIQUITIES DEPARTMENT**  
**QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES**

Sector/Sub Sector: Culture, Tourism & Antiquities																				(Rs. in Millions)
S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure up to Apr 2025			Allocation 2024-25			Releases by FD			Expenditure up to month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
42	102	Up-gradationofKhalifoMuhammadKhanJamali Library at Sukkur	Approved	2.125	0.705	2.830	--	--	--	2.125	0.705	2.830	1.062	0.352	1.414	0.000	0.000	0.000	50	
		TOTALCulture(On-going		3415.324	2208.498	5623.912	1147.654	476.400	1624.054	380.078	224.722	604.800	93.197	56.469	149.666	13.142	7.598	18.912		
		Culture(NewScheme)																		
43	103	Establishment ofMohatta Palace MuseumComplex, Karachi (President Directives)(50% Sindh Government & 50% FederalGovernmmnetshare)	Un-Approved	1800.00	0.000	1800.00	0.000	0.000	0.000	15.000	0.000	15.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
44	104	EstablishmentofEndowmentfundsforBhanbhore, Makli and OtherArchaeological sites ofDistrict Thatta	Un-Approved	0.000	200.000	200.00	0.000	0.000	0.000	0.000	30.000	30.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1ispendingwithP&DDeptt : for consideration
45	105	Upgradation ofWater & Soil InvestigationLaboratory Mohen Jo Daro	Un-Approved	50.000	0.000	50.00	0.000	0.000	0.000	12.000	0.000	12.000	0.000	0.000	0.000	0.000	0.000	0.000	0	Consideration of the scheme was differed
46	106	Preservation & Restoration of RanikotFort,NaukotFort,KotDigiFort&UmerKotFort	Un-Approved	200.000	0.000	200.00	0.000	0.000	0.000	20.200	0.000	20.200	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
47	107	EstablishmentofShahAbdulLatifBhitaiResearch Institute including MusicAcademy at Bhitshah	Un-Approved	120.000	0.000	120.00	0.000	0.000	0.000	10.000	0.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
48	108	EstablishmentofCulture Centres & Museums in Sindh	Un-Approved	100.000	0.000	100.00	0.000	0.000	0.000	10.000	0.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
49	109	SindhCulturalVillageKarachi	Un-Approved	29.341	2.000	31.341	0.000	0.000	0.000	8.000	2.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
50	110	Estb.OfCulturalComplexatScheme#36,Gulistan-E-JauharKarachi	Un-Approved	100.000	0.000	100.00	0.000	0.000	0.000	19.000	0.000	19.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
51	111	Extension of Directorate General CultureandConstructonofBooksStoreonthetopof the of the Directorate General Culture	Un-Approved	50.000	0.000	50.00	0.000	0.000	0.000	10.000	0.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
52	112	CostructionofMuseum, Library&AlliedFacilitiesatDargahSharifHazaratAllamaMainGhulamMuhammadMahesarKamalDero at Taluka Gambat	Un-Approved	60.000	0.000	60.00	0.000	0.000	0.000	10.000	0.000	10.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
53	113	CostructionofAuditoriumHallandAlliedFacilities at DargahHazarat Syed AhmedShahBakyari	Un-Approved	60.000	0.000	60.00	0.000	0.000	0.000	5.000	0.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
		Total Culture(New Schemes)		2569.341	202.000	2771.341	0.000	0.000	0.000	119.200	32.000	151.200	0.000	0.000	0.000	0.000	0.000	0.000		
		Total Culture		5984.665	2410.498	8395.253	1147.654	476.400	1624.054	499.278	256.722	756.000	93.197	56.469	149.666	13.142	7.598	18.912		

**GOVERNMENT OF SINDH**  
**CULTURE, TOURISM & ANTIQUITIES DEPARTMENT**  
**QUARTERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES**

[illegible]

GOVERNMENT OF SINDH  
CULTURE, TOURISM & ANTIQUITIES DEPARTMENT  
QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES

Sector/Sub Sector: Culture, Tourism & Antiquities																				(Rs. in Millions)
S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure up to Apr 2025			Allocation 2024-25			Releases by FD			Expenditure up to month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
68	128	Missingallied facilities at MotelNagarparkar	Un-approved	15.000	0.000	15.000	0.000	0.000	0.000	5.000	0.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	PC-1isunderpreparation
		Total Tourism(New Schemes)		15.000	0.000	15.000	0.000	0.000	0.000	5.000	0.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000		
		Total Tourism		2213.213	224.704	2437.917	1115.239	6.000	1121.239	307.979	117.541	425.520	165.746	41.551	207.297	41.504	17.195	58.699		
		Antiquities(On-goingSchemes)																		
69	129	Establishment of Institutions forPreservationofTangible Heritage.	Approved	48.749	5.150	53.899	43.365	0.000	43.365	10.481	0.000	10.481	0.000	0.000	0.000	0.000	0.000	0.000	80	Due to non release of fundstilldatetheworkinsuffering
70	130	Restoration Conservation and Rescue ofMukhiHouseandEstablishmentofMukhi HouseMuseum.	Approved	21.744	15.352	37.096	23.018	4.294	27.312	9.777	0.000	9.777	0.000	0.000	0.000	0.000	0.000	0.000	74	Due to non approval ofrevisedPC-Isincelontheprojectissuffering
71	131	Establishmentof ArchaeologicalMuseum at Sukkur.	Approved	26.177	3.352	29.529	12.946	0.000	12.946	14.582	1.000	15.582	2.000	0.000	2.000	2.000	0.000	2.000	46	Duetononreleaseoffunds tilldatetheworkinsuffering
72	132	Conservationand Improvement ofOldFreeMasonsLodge/Establishment of WildLifeMuseumatKarachi.	Approved	29.369	9.510	38.879	24.903	0.000	24.903	13.974	0.000	13.974	0.000	0.000	0.000	0.000	0.000	0.000	64	Due to non approval ofrevisedPC-Isincelontheprojectissuffering
73	133	Establishment ofMuseumofEpigraphyatKarachiPhase-I,	Approved	36.661	17.352	54.013	33.062	0.000	33.062	20.857	0.000	20.857	5.000	0.000	5.000	0.000	0.000	0.000	61	Due to non approval ofrevisedPC-Isincelontheprojectissuffering
74	134	ConstructionofOffice ofthe DepartmentofAntiquitiesatKarachiandSu bOfficesat Jamshoro and Sukkur	Approved	216.611	18.255	234.866	146.138	0.000	146.138	8.000	0.000	8.000	4.000	0.000	4.000	4.000	0.000	4.000	66	Due to non release of fundstilldatetheworkinsuffering
75	135	Conservation&Rehabilitationof ShahjhanMosqueThatta	Approved	61.752	5.952	67.704	20.745	0.000	20.745	5.012	3.000	8.012	0.000	0.000	0.000	0.000	0.000	0.000	31	Duetononreleaseoffunds tilldatetheworkinsuffering
76	136	Establishmentof ShikarpurCityMuseum	Approved	27.461	29.825	57.286	26.191	0.000	26.191	4.000	0.000	4.000	0.000	0.000	0.000	0.000	0.000	0.000	46	Duetononapprovalof revisedPC-Isincelontheproject is suffering
77	137	RestorationofMethaRamHostelKarachi	Approved	56.092	33.478	89.570	47.137	0.000	47.137	3.000	0.000	3.000	0.000	0.000	0.000	0.000	0.000	0.000	53	Due to non approval ofrevisedPC-Isincelontheprojectissuffering
78	138	RehabilitationofBoard ofRevenue OfficeBarrack- 79	Approved	41.145	18.855	60.000	24.249	0.000	24.249	26.989	0.000	26.989	13.495	0.000	13.495	0.000	0.000	0.000	40	FundswillbedivertedtoS hahjahanMasjid
79	139	EstablishmentofPolice MuseumatKarachi	Approved	46.187	7.490	53.677	31.016	0.000	31.016	13.837	8.824	22.661	12.000	0.000	12.000	11.993	0.000	11.993	70	Due to non release of fundstilldatetheworkinsuffering
80	140	EstablishementofcellforscientificInvestigati onandRehabilitationof TraditionalMuralOtherpaintings	Approved	49.289	5.852	55.141	22.823	0.000	22.823	4.000	0.000	4.000	4.000	0.000	4.000	3.999	0.000	3.999	45	Due to non release of fundstilldatetheworkinsuffering
81	141	ConstructionofSiteMuseum& upgradation&promotionofvisitorsfacilities at Makli.	Approved	53.132	2.422	55.554	19.755	0.000	19.755	7.500	0.000	7.500	5.000	0.000	5.000	4.999	0.000	4.999	41	Due to non release of fundstilldatetheworkinsuffering
82	142	Up-gradationofsiteMuseumatAmri	Approved	9.284	2.225	11.509	4.661	0.000	4.661	5.594	0.500	6.094	5.594	0.000	5.594	4.623	0.000	4.623	45	Work in progress
83	143	EstablishmentofsiteMuseumatMiani	Approved	23.009	1.582	24.591	5.741	0.000	5.741	14.591	4.259	18.850	7.296	0.000	7.296	4.893	0.000	4.893	28	DesignopfMemorialTower isunderconsidertaion.
84	144	Establishmentof KhairpurEstateMuseum.	Approved	47.936	11.537	59.473	21.809	0.000	21.809	12.000	0.000	12.000	11.995	0.000	11.995	0.000	0.000	0.000	37	Duetononreleaseoffunds tilldatetheworkinsuffering
85	145	ConstructionofN.ABalochInstitute.	Approved	50.769	8.898	59.667	31.727	0.000	31.727	21.626	6.313	27.939	13.000	0.000	13.000	13.000	0.000	13.000	66	Duetononreleaseoffunds tilldatetheworkinsuffering

GOVERNMENT OF SINDH  
CULTURE, TOURISM & ANTIQUITIES DEPARTMENT  
QUATERLY PROGRESS REPORT OF THE YEAR 2025 DEVELOPMENT SCHEMES

Sector/Sub Sector: Culture, Tourism & Antiquities																		(Rs. in Millions)
86	146	Conservation & Restoration of Jamia Masjid AlHaram PirJo Goth, Mohalla N audero, Talluka Rato Dero	Approved	15.018	7.760	22.778	0.000	0.000	0.000	5.000	0.000	5.000	0.000	0.000	0.000	0.000	0.000	0

S.#	Gen. Sr. No.	Sector/Sub-Sector/Agency Name of Scheme	Status	Estimated Cost			Expenditure up to Apr 2025			Allocation 2024-25			Releases by FD			Expenditure up to month of under report			Financial %age	Remarks
				Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total	Cap.	Rev.	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
87	147	Conservation/Rehabilitation&RescueofJamiaMosqueZangipurDistt.Jaccobabad	Approved	25.785	6.271	32.056	0.000	0.000	0.000	2.000	0.000	2.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
88	148	Restoration & Conservation of Khudabadmosque & Tombs Talluka Hala	Approved	38.505	9.079	47.584	0.000	0.000	0.000	44.110	3.474	47.584	44.110	0.000	44.110	35.235	0.000	35.235	35	60%physicalworkatsitehasbeencompleted.
89	149	ConservationandRestorationofOldMukhtiarKari Building Shikarpur	Approved	44.612	11.429	56.041	0.000	0.000	0.000	17.451	0.000	17.451	10.000	0.000	10.000	9.952	0.000	9.952	10	Due to non release of fund still date the work in suffering
90	150	Conservation/RehabilitationofJamiaMosqueHyderwagho	Approved	21.158	7.180	28.338	0.000	0.000	0.000	1.865	0.000	1.865	0.000	0.000	0.000	0.000	0.000	0.000	0	
91	151	Preservation & Restoration of HistoricalTowns and Villages in Sindh	Approved	162.973	46.562	209.535	0.000	0.000	0.000	4.000	0.000	4.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
92	152	Conservation&RehabilitationofHyderabadFort.	Approved	410.592	13.274	423.866	0.000	0.000	0.000	39.344	0.000	39.344	0.000	0.000	0.000	0.000	0.000	0.000	0	
		TOTAL Antq .(On-going Schemes)		1564.010	298.642	1862.652	539.286	4.294	543.580	309.590	27.370	336.960	137.490	0.000	137.490	94.694	0.000	94.694		
		Antiquities(NewSchmes)																		
93	153	Budha Centre for InternationalMultidisiplinary Research at Mohen Jo Daro	Un-Approved	60.000	0.000	60.000	0.000	0.000	0.000	20.000	0.000	20.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
94	154	EstablishmentofM.HPanhwarCentreforPhysical Heritage Jamshoro	Approved	55.577	4.341	59.918	0.000	0.000	0.000	10.000	0.000	10.000	5.000	0.000	5.000	4.990	0.000	4.990	5	
95	155	ExcavationonImortantSitesAroundBadin,Thatta&Sukkur	Un-Approved	0.000	95.000	95.000	0.000	0.000	0.000	0.000	5.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
96	156	RehabilitationofWoodenRoofofShahiBazarShikarpur	Un-Approved	59.000	0.000	59.000	0.000	0.000	0.000	19.090	0.000	19.090	0.000	0.000	0.000	0.000	0.000	0.000	0	
97	157	Safe GuardingEndangered Manuscripts allaroundSindh	Un-Approved	0.000	59.250	59.250	0.000	0.000	0.000	0.000	5.000	5.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
98	158	Protection, Preservation and Conservationof Chitori Graveyard	Un-Approved	57.375	0.000	57.375	0.000	0.000	0.000	15.000	0.000	15.000	0.000	0.000	0.000	0.000	0.000	0.000	0	
99	159	Preservation, Conservation and Restorationof Jufel Hurst Gre-garden Public School	Un-Approved	54.720	0.000	54.720	0.000	0.000	0.000	10.000	0.150	10.150	0.000	0.000	0.000	0.000	0.000	0.000	0	
		TOTAL Antq . (NewSchemes)		286.672	158.591	445.263	0.000	0.000	0.000	74.090	10.150	84.240	5.000	0.000	5.000	4.990	0.000	4.990		
		TOTAL Antiquities		1850.682	457.233	2307.915	539.286	4.294	543.580	383.680	37.520	421.200	142.490	0.000	142.490	99.684	0.000	99.684		
		GRANDTOTAL		10048.560	3092.435	13141.085	2802.179	486.694	3288.873	1190.937	411.783	1602.720	401.433	98.020	499.453	####	24.793	177.295		